

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 July 2026
Team ID	
Project Name	House Rent
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register an account by entering my personal details.	2	High	N Chaithanya Krishna
Sprint-1	User Login	USN-2	As a user, I can log in securely using my email and password.	2	High	N Chaithanya Krishna
Sprint-1	Forgot Password	USN-3	As a user, I can reset my password if I forget it.	1	Medium	N Chaithanya Krishna
Sprint-2	Property Management	USN-4	As an owner, I can add a new property with images and details.	3	High	N Chaithanya Krishna
Sprint-2	Property Management	USN-5	As an owner, I can edit and delete my property listings.	2	Medium	N Chaithanya Krishna
Sprint-2	Property Search	USN-6	As a renter, I can search and filter properties by location and type.	3	High	N Chaithanya Krishna
Sprint-3	Property Booking	USN-7	As a renter, I can view property details and submit a booking request.	3	High	N Chaithanya Krishna
Sprint-3	Booking Management	USN-8	As an owner, I can approve or reject booking requests.	2	High	N Chaithanya Krishna
Sprint-3	Booking Management	USN-9	As a renter, I can view my booking	2	Medium	N Chaithanya Krishna
Sprint-4	Admin Dashboard	USN-10	As an admin, I can manage users, properties, and bookings.	3	High	N Chaithanya Krishna

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Theme Settings	USN-11	As a user, I can switch between Light and Dark mode.	1	low	N Chaithanya Krishna
Sprint-4	Responsive UI	USN-12	As a user, I can access the website smoothly on different screen sizes.	2	Medium	N Chaithanya Krishna

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	3 Days	28 June 2026	30 June 2026	20	30 June 2026
Sprint-2	20	3 Days	30 July 2026	02 July 2026	20	02 July 2026
Sprint-3	20	2 Days	02 July 2026	04 July 2026	20	04 July 2026
Sprint-4	20	2 Days	04 July 2026	06 July 2026	20	06 July 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

